

RAXUM Team Time Line

→ by early August 2004

- ◆ Finalize list for OB5 delivery

→ during September 2004

- ◆ RDM coordinates renewal of Team Chapter. This team will work on OB6 and OB7 deliveries

→ Wednesday October 13, 2004

- ◆ deliver to OHD/HL for testing the following:
- ◆ bug fixes
- ◆ database changes
- ◆ deliver any Version 1 apps that had improvements made with updated documentation for testing
- ◆ deliver any new apps with user documentation for testing
- ◆ write any instructions that may be needed for OB4 install

→ Friday November 5, 2004

- ◆ OB5 check-in deadline

→ by early November 2004

- ◆ Finalize list for OB6 delivery

→ Wednesday January 19, 2005

- ◆ deliver to OHD/HL for testing the following:
- ◆ bug fixes
- ◆ database changes
- ◆ deliver any Version 1 apps that had improvements made with updated documentation for testing
- ◆ deliver any new apps with user documentation for testing
- ◆ write any instructions that may be needed for OB4 install

→ Friday February 4, 2005

- ◆ OB6 check-in deadline

→ ??? 2005

- ◆ OB7 check-in deadline